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Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Meetings attended 9:00 conducted the weekly Team Chinateleconference briefing, updating

Pier 7 and various others who call in regarding the status of the Weld-Trial,
Mock-ups and Fabrication activities here at ZPMC on Changxing Island

2 Meetings attended 13:00 attended the Daily meeting

ZPMC raised the following issues.

Inquired regarding when a base metal repair requiresa CWR. Caltrans
responded that generally any repairsto base metal are considered weld
repairs. ABF/ZPMC have some specific spec language and want to meet
later to discuss.

Mr. Ding of ZPMC production indicated that on Thursday night they intend
to go back to 24 hour work on the Tower mock-ups.

ZPMC indicated that they have finished atotal of 4 corner splice plates for
the 114m mockup. It seems that the first plate had >= 10% welding defects.
They intend to submit the CWR regarding the 1st plates together with the
favorable UT results from the following 3 plates.

ZPMC inquired regarding the status of a number of submittals.

Caltrans raised the following issues:

| asked: is ZPMC doing anything to minimize the number of HSR’s on the
skin plate stiffeners? ZPMC responded that they are doing their best to keep
them straight. | inquired if they have any indication that what they are
doing isimproving the situation or not; for example are the amounts of
straightening that they are seeing in the shop getting smaller? ZPMC
indicated that thiswasin fact the case...
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Ching Chao indicated that Caltrans will be meeting internally tomorrow
morning to discuss the tower dimensional verification plan and that we
would get them some information regarding that tomorrow at this meeting.

Ching Chao inquired what is going on with the shear link assemblies which
were welded with electrodes that had not been stored in a hermetically
sedled container.

- ZPMC has continued to weld with the incorrect electrodes, thought this
was discovered by ABF' s QC 24 hours earlier. ABF has not stopped their
welding.

- At this point only tack welds have been performed. ZPMC inquired
whether or not they could continue from this point forward using the correct
electrodes if ABF wereto correct their drawings. Caltrans indicated that we
would have to get back to them after the meeting.

Cdltrans inquired about the status of the 1st OBG production t-stiffener
panel which had been discussed at this meeting on Friday. (An NCR was
written on November 7th in regards to welding over paint, however,
Construction did not forward this NCR to ABF). ZPMC wanted to further
discuss the code issues (which were raised on November 7th, November Sth,
and November 29th in this meeting). ZPMC is aso concerned that they
have had no official notification that this material is unacceptable, because
they haven't received an NCR; they supposed that maybe Caltrans had
decided that we agree with them and therefore we had decided not to issue
an NCR.

3 Key conversations After the Daily Meeting Jim Merrill discussed the SPCM issue and the
mockups with Steve Lawton (and several ZPMC and ABF representatives
and Ching and myself). Jim suggested that ABF submit an RFI asking
whether or not the tower M ock-ups should be welded with the same SPCM
criteriathat are intended for the tower fabrication. Jim suggested that this
would end us having to come back repeatedly to thisissue. Jim also
stressed that part of the usefulness of the SPCM criteriain the mock-upsis
for Caltrans (and ABF and ZPMC) to be able to observe and evaluate
whether or not ZPMC is able to organize their production such that the
specific requirements of SPCM material can be met. And, to see whether or
not ZPMC's QC department, or ABF s QC department actually has the
authority to correct problems like this when they arise.

4 Logistics As of today | am the point of contact for the METS administrative staff.
Inspected By: Dautermann,Peter Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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